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List of Acronyms 

 
CFA  CFA Franc, which is currency of member countries of the franc zone. 
 
DCA  Development Credit Authority (a USAID loan guarantee program) 
 
NGO  Non-governmental organisation 
 
SFD  Société Financière Décentralisée 
 
SME  Small and medium – sized enterprise. 
 
USAID United States Agency for International Development 
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1.0 Overview and objectives 

1.1 Background 
 
The five-year Mali Sustainable Economic Growth (SEG) project, begun in 1998, is intended to 
increase value-added contributions to the Malian economy from the cereals, livestock, and non-
traditional product--largely fruits and vegetables--sectors. In the view of USAID/Mali, the key 
project objective is to stimulate an ever increasing number of viable agriculture-based enterprises 
operating in local and regional markets. The Centre AgroEntreprise (CAE), created by 
Chemonics as the principle implementing mechanism during project start-up, provides assistance 
to agribusiness ventures in the three targeted sectors. 
 
Despite significant potential at all levels from small-scale agricultural production to larger 
emerging marketers and processors, Mali’s agricultural sector participants are often unable to 
attract the financing they need to advance their enterprises. The CAE has been active in helping 
agribusinesses seek financing, particularly for medium and long-term investments. A major CAE 
activity, considered a success by USAID/Mali and other observers, involves the use of local 
consulting firms to develop business plans in support of loan applications to financing 
institutions. The CAE has trained more than forty of these firms in Bamako, Sikasso, Segou, and 
Mopti.  
 
Agricultural producers, processors and traders have limited access to credit resources. 
Though existing financial institutions must apply prudent standards to comply with central bank 
requirements, and it is often believed that promoters must satisfy nearly impossible criteria to 
obtain financing, CAE can both capitalize on the banks’ existing strengths as well as assist in the 
development of non-bank financial products (for example, in the leasing area), in order to 
improve the flow of financing for agribusiness. Micro-finance has long played a prominent role 
in the financing of individual growers and/or micro-borrowers grouped in village associations 
(most notably in the organized financing of cotton under the aegis of CMDT by BNDA and the 
commercial banks). In addition, there is current dynamic expansion of micro-finance institutions 
(called SFD’s) throughout Mali, which need assistance from CAE to allow for risk evaluation of 
select larger files.  
  
In its remaining time under the existing contract, the CAE aims to increase the volume of credit 
disbursed to specific agribusinesses and to organize activities to lay the foundation for 
sustainable future financial support. With this in mind, Warren Chase, Financing Expert, was 
sent on mission to Mali from June 15 – July 8, 2002 with a SOW covering the objectives set 
forth in Section 1.2 below. During the trip, Mr. Chase met with numerous counterparts in order 
to assess the environment in Mali and to use his considerable financial experience in Africa and 
other developing countries to conceive practical recommendations to meet CAE’s goal (See 
Exhibit 3 for Contact List for names and affiliations of counterparts visited during the mission). 
In his work he was assisted by Mohammoud Magasouba, CAE Finance Specialist. 
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1.2 Objectives 
 
Consistent with CAE’s overall goal, Mr. Chase’s mission had the following objectives: 
 

 Conceive and recommend activities that will augment the volume of financing available 
to the Malian agribusiness sector.  

 
 Recommend enhancements in current CAE finance support capacity in order to improve 

approval rates for files submitted. 
 
While on site in Mali, the Consultant was asked by USAID to research two current guarantee 
programs and to provide advice about these. As a result, an added objective of the consultancy 
became to evaluate these guarantee programs for effectiveness and make recommendations for 
adjustments as appropriate. 
 
2.0 Tasks 

To meet the objectives for Mr. Chase’s mission, specific tasks and related activities were 
identified and are recommended in 2.1 - 2.4 below. Reference should be made to Exhibit 1 which 
contains a summary of the tasks, activities, deliverables (if any), people responsible for 
execution, and estimated completion dates. 
 
2.1 Increase volume of bankable quality projects presented to financial 

institutions. Obtain action / disbursement where possible for pending 
files. 

 
Because of an erratic commercial legal system, and other influences, Malian loan default rates 
can tend to be high, so that locating qualified promoters and presenting bankable files in 
particular for SME’s are challenging. The first task above, to “increase volume of bankable 
projects presented to financial institutions and to obtain action / disbursement where possible for 
pending files,” is nonetheless meant to increase the flow of quality bankable projects and to 
accelerate final approval and actual disbursement for select cases for which decisions are 
pending. Activities in support of this task as enumerated in Exhibit 1 are: 1) assist select SFD’s 
with evaluation of larger files; 2) initiate one large project with a leading Malian businessman as 
sponsor; and 3) ensure completion of feasibility studies for two files pending at OIKOCREDIT / 
PUFS. Exhibit 1 sets forth responsible individuals for each activity and estimated completion 
date for each.  
 
The overall purpose of these activities is to create an expanding series of successful 
borrower/lender relationships and to familiarize each with the needs and processes of the other. 
With respect to the first activity, “assist select SFD’s with evaluation of larger files,” during 
interviews conducted during the mission, the general managers of two leading SFD networks 
expressed interest in CAE’s expertise in assisting with the evaluation of select loan applications 
between CFA 3 million  and 30 million. This activity involves direct assistance to the SFD’s and 
would allow CAE to add value to cases where a financial institution already has an interest in 
approving files and to provide services for emerging SME’s, which may already have established 
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credibility with a financial institution. A goal of assistance for 15 borrowers who obtain 
financing within a year should be set by CAE for this activity. 
 
The second activity involves the selection of one sizeable potential project for which CAE would 
ensure business support and quality assurance.1 A sponsor would be solicited from one of the 
leading agribusiness families in Mali which has existing credibility with one or more banks. 
Based upon a Memorandum of Understanding (MOU) between CAE and the sponsor, relative 
responsibilities and cost-sharing would be defined. In this respect, CAE would be prepared to 
assist, if needed, with project definition, a feasibility study, structure and mobilization of 
financing in accordance with a financing plan, and recruitment of qualified management as 
necessary for the medium term after financial closing. The CAE would provide this support in 
partnership with local business support companies to ensure that these companies can provide 
the complete range of services needed. In this way, Mali will build a strong service capacity 
independent of external projects. 
 
The third activity concerns a reinforced effort to ensure approval of two pending cases at 
OIKOCREDIT and PUFS.2 CAE has three active proposals outstanding with OIKOCREDIT. 
The first file, CIC S.A., a “pois sucré” entrepreneur, is being held up because of a previous loan 
from BNDA, which needs to be restructured before OIKOCREDIT can approve CIC’s 
application. However, this is stalled, as the promoter and BNDA are in adversarial position on 
the matter. The other two files, COPRAV and CPAC, in the animal feed and cereals cooperative 
businesses (both visited during the mission), totaling nearly $940,000 in loan requests, cannot be 
processed for the time being, because PUFS lacks a budget to pay for consultants’ time to 
provide additional information to supplement the business plans prepared by CAE. It is 
recommended that CAE verify chances of credit approval, and if confirmed to be favorable, with 
USAID’s support, provide the necessary funds to complete the work as soon as possible. 
 

                                                 
1 In this activity, following the model of real estate or power plant development in the U.S., CAE would ensure provision of a 
complete range of services under memoranda of understanding concluded with a sponsor. A project would be identified, a 
feasibility study done once there was reasonable prospect of viability, financing would be mobilized locally and if necessary, 
regionally, and technical assistance and / or management provided for an interim period of 2 – 3 years after mobilization of 
financing. In this activity CAE would act with a local or regional business services company as partner to which skills can be 
transferred. In other words, CAE would act as “encadreur” in providing definition and partnering for these projects, applying a 
concept that works well in Mali. As a result, a successful agribusiness/bank loan relationship will develop as well as a reinforced 
capacity for business support providers. Banks visited during the mission expressed strong interest in this kind of an activity by 
CAE. 
 
2 OIKOCREDIT, which is a cooperative of Christian religious organizations and philanthropic individuals based in Abijian, and 
PUFS, which is project funded by the Swiss bilateral development agency based in Lome, were contacted by telephone, as CAE 
has several loan requests pending with the two agencies. Though credit standards are present, loan terms and interest rates for 
investment projects are nonetheless softer and more flexible than available in Mali. The two lenders cooperate on projects in 
Mali, with PUFS conducting feasibility studies and acting as co-financier with OIKOCREDIT for projects (OIKOCREDIT’s per 
project loan limit was said to be 300 million CFA). To date, 4 projects have been financed in Mali, of which 2 are in payment 
arrears. Despite the poor payment history, they remain open for business in Mali. CAE has three active proposals outstanding 
with OIKOCREDIT, of which one is being delayed pending the recasting of a problem loan with BNDA as a condition precedent 
to approval by OIKOCREDIT, and two others are awaiting information to supplement the business plans submitted by CAE 
before action can be taken. 
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2.2 Provide assistance to USAID in the structure of guarantee programs 
 
USAID has two guarantee-type programs in Mali: the Development Credit Authority or DCA 
program, for which two commercial banks in Bamako are participants and a Fond de Garantie 
program with the Office de Niger. With respect to the DCA program, in order to stimulate usage, 
we recommend preparing a report to justify application for a waiver in order to include Banque 
Nationale de Developpement Agricole as a participant in the program. For the Fonds de Garantie 
program in concert with the Office de Niger, we are concerned by preliminary data suggesting a 
high default rate and so recommend that that this program be reviewed. For further detail about 
the guarantee programs please refer to Exhibit 2. 
 
2.3 Initiate innovative pilot and other projects in select areas to improve 

the flow of finance for agriculture. 
 
In order to lay a foundation for future financing activities and improve the flow of finance for 
agribusiness, we recommend three new pilot projects as activities to support this task: 
 

1. A project to establish a new warehouse for rice paddy in Niono should be organized with 
counterparts3 and an action plan devised to implement it. Such a separate warehouse, 
which could become a reality once improvements in the road from Segou to Niono are 
completed, would allow for commercial banks to provide short-term inventory finance 
under a familiar system of “tierce detention” in Mali, whereby a specialized company 
would control the goods financed and ensure payment to lenders as they are released 
from warehouse. Banks would advance part of the value of the inventory. This finance 
available for paddy would allow disbursement of funds closer to the production level in 
the rice sector, also allow producers to keep stock and delay timing of sale and achieve 
occasionally better prices. Banks interviewed were interested in an arrangement of this 
type. 

 
2. A new concept to be tested would be the application of commodity inventory finance 

techniques to the livestock sector. A pilot effort should be undertaken with the 
involvement of the BNDA, in which livestock financing could be structured like a 
commodity item that is subject to “encadrement” by CAE. Following the principles of 
commodity finance, the goods financed might be located in pens under the control of an 
acceptable “tierce detenteur,” with payment arrangements made directly from buyers for 
the account of a financing bank4. 

 
3. A third project would consist of pilot leasing transactions. There are two leasing 

companies in Mali, Equip-Bail and SOMAFI. The first is minority-owned by Bank of 
Africa and the second is associated with an international partner. They are authorized 
under a separate law and regulated by the BCEAO. Lease terms average 3 years, and 

                                                 
3 Counterparts in this case would consist of banks (primarily the BNDA), local business people, and a société de tierce detention.  
4 Companies that provide “tierce detention” services for inventory also provide services whereby they accompany shipments of 
goods across borders to help prevent arbitrary transaction costs en route, and to ensure that proceeds from sale of goods shipped 
can be collected for the account of lenders. A concept like this might be tested for the livestock trade if the service fees are 
reasonable. 
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interest rates in the 16 to 21 per cent range. Borrowers are required to deposit 20% of the 
amount leased and pay document and processing fees as well as equipment insurance and 
maintenance. Amounts are generally small to medium-sized, ranging from 3 million CFA 
to 500 million CFA. Lessors are constrained both by lack of funding and by lack of 
demand for services, which are expensive and require that lessees not only bear high 
financing costs but also pay indirectly for customs duties and other taxes borne by the 
lessor5. There is currently no leasing for agribusiness. However, because lessors retain 
title to goods leased until final payment is made, there is no legal impediment to seizing 
and liquidating assets financed in the event of non-payment by lessees. There is also de 
facto control of use of proceeds, as funds are disbursed to purchase the equipment rented. 
The development of a small pilot leasing activity for agribusiness, which would have 
longer terms than available in Mali (5 – 7 years but depending on the economic life of the 
underlying asset), and somewhat lower (but still commercially viable) rates, is 
recommended for the following reasons: 
 

a. The medium or long term nature of credit; 
b. A demand for equipment financing throughout agriculture; 
c. Suitability to SME borrowers, whose loan amounts fit leasing criteria but whose 

reliability may be untested and subject to question; 
d. Control of disbursement of proceeds; 
e. Better secondary repayment source through seizure and resale or re-use of assets 

financed. 
 
A concept to pursue would be a partnering or association with one of the existing leasing 
companies which could benefit from a small “guarantee fund” from USAID to stand 
behind initial transactions6. This would be combined with technical assistance supervised 
by CAE and provided by local service providers to formalize lessee accounting and 
business practices. At the end of a trial period, the leasing company could then assume 
credit responsibility for the leased assets, or the assets might be sold to another lessor if 
the project has not worked successfully, and USAID’s funding could be removed or 
recycled for other purposes. 

 
2.4 Enhance CAE’s capacity to improve access to finance for qualified 

promoters 
 
For this task four activities have been identified: 1) an intensified marketing program for  
specific SME’s; 2)  development of a template financial model for business plan projections; 3) 
use of “Centrale des Risques” to screen promoters; 4) a training program for promoters in 
establishment and development of bank accounts and borrowing relationships. 
 
The first activity, an intensified marketing program for specific SME’s, would build upon CAE’s 
successes and strengths to date. Target prospect lists of eligible SME’s would be drawn up and 

                                                 
 
6 The guarantee fund concept has precedent with USAID-Mali in support of Office de Niger financing for private irrigation 
projects in the rice sector. It involves USAID funds deposited in the name of an intermediary at a financial institution, which has 
a right of offset on the funds in the event that associated loans are not repaid. 
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marketing calls made by CAE Finance staff and partners to sell project services and project 
ideas, rather than awaiting proposal submission from partners / sub-contractors.  
 
In the second activity, the development of a financial model for business plan projections, a new 
template should be created on Excel for financial projections, which can be adapted for different 
sub-sectors. The financial model could be shared with sub-contractors / partners, promoters, and 
financial institutions. Counterparts visited during the mission were enthusiastic about this idea, 
and it would provide a “common financial language” among banks, promoters, and CAE and its 
partners. The model could also be used as a basis for future training of bankers, as well as 
promoters and consultants, as the participants would be motivated to attend the training sessions 
by the clear benefit of obtaining access to useful software. 
 
With respect to the third activity, a monthly computer printout called the “Centrale des Risques” 
is released by the BCEAO to all member financial institutions detailing the status of all loans to 
all borrowers at all institutions. Although CAE does not have direct access to this resource, two 
counterparts in the financial sector offered informal access to the report during the mission, 
which CAE should undertake. No promoter who can be confirmed to have a problem loan 
history should be accepted for assistance by CAE Finance. Even though there may be merit from 
a development perspective, any resultant loan application or project proposal would likely not 
qualify for financing in Mali. The use of this tool will therefore help avoid unproductive 
investment of time by personnel at CAE. 
 
For the fourth activity related to the task 2.4 above, targeted promoters who do not have bank 
accounts or borrowing relationships should be trained. They should be taught how to open an 
account, as financial institutions (the BNDA in particular) normally require a “loyalty period” 
demonstrating an account relationship of 6 months before a depositor is eligible for credit. 
Promoters should also be encouraged to show movement through the accounts (at least some 
deposit and withdrawal activity), as the banker will take this as a sign of business activity. New 
bank customers should also be encouraged to borrow a small amount from their banks and 
thereafter promptly repay it, even if this is not needed and the loan is less than the amount on 
deposit. This will establish a credit history for a client, who can be considered a “good client” by 
a bank.  
 
3.0 Deliverables 

For all but one of the activities in Section 2 above, there would be deliverables. In the case of 
Task 2.2 about assistance to USAID for its guarantee programs, deliverables would consist of 
reports submitted to USAID. Other deliverables would be for internal use of CAE and available 
to USAID, to the extent that related activities can be subsumed under the current SEG contract. 
If any contract modification with additional funding is required in support of additional activity, 
related deliverables would be part of an additional report or reports to be submitted to USAID. 
 
 



 

 

Exhibit 1: Table – Summary of Tasks 

 
Task 2.1 Increase volume of quality bankable projects presented to financial institutions. Obtain action / disbursement 

where possible for pending files 
 

Activity Deliverable Responsibility** Time 

1.  Assist select SFD’s with evaluation of larger files Pipeline report of projects pending and 
approved MM, CAE team 02/28/03 

2.  Initiate one large project with a leading Malian 
businessman as sponsor 

Memorandum of Understanding 
executed MM, WSC, HS 12/31/02 

3.  Ensure completion of feasibility studies for 2 files 
pending at OIKOCREDIT / PUF Loan approvals for cases MM, HS 12/31/02 

 
Task 2.2 Provide assistance to USAID in the structure of guarantee programs 
 

Activity Deliverable Responsibility** Time 

1.  Inclusion of BNDA in DCA program Summary report about BNDA to be 
submitted for waiver WSC, USAID 11/15/02 

2.  Restructuring of Office de Niger Fonds de 
garantie program 

Report about status with 
recommendations  WSC, USAID 12/31/02 

 
** MM = Mohamoud Magasouba. WSC = Warren Chase. HS = Harvey Schartup. USAID = United States Agency for 

International Development. CAE = Centre Agro-Entreprise 
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Task 2.3 Initiate innovative pilot and other projects in select areas to improve the flow of finance for agriculture 
 

Activity Deliverable Responsibility** Time 

1.  Warehouse in Niono for rice paddy Meeting with interested parties, action 
plan MM, HS 10/31/02 

2.  Inventory finance for livestock Proposal with detail of structure and 
request for funding an initial transaction WSC, MM 10/31/02 

3.  Leasing transaction for agricultural equipment Proposal with detail of structure and 
request for funding an initial transaction WSC, MM 10/31/02 

 
Task 2.4 Enhance CAE’s capacity to improve access to finance for qualified promoters 
 

Activity Deliverable Responsibility** Time 

1.  Intensify marketing program for  specific 
SME’s 

Reports documenting results of visits to 
be circulated MM 12/31/02 

2.  Develop template financial model for business 
plan projections 

Template on Excel usable by promoters, 
banks, CAE 

WSC with technical assistance 
to be determined 2/28/02 

3. Use “Centrale des Risques” to screen 
promoters None MM 8/31/02 

4. Train promoters in establishment and 
development of bank accounts and borrowing 
relationships. 

2 Training sessions held for a minimum of 
20 micro and SME entrepreneurs WSC, MM 11/30/02 

 
** MM = Mohamoud Magasouba. WSC = Warren Chase. HS = Harvey Schartup. USAID = United States Agency for 

International Development. CAE = Centre Agro-Entreprise 



 

 

Exhibit 2: Memorandum to USAID about Loan Guarantee Programs 

Memorandum 

Chemonics International 
 
To: Dennis McCarthy 

CC: Helene Ballo, Amadou Camara 

From: Harvey Schartup, Warren Chase 

Date: August 2, 2002 

Re: Report about DCA program and deposit guarantees  

 
 
In follow-up to our meetings at USAID of June 19 and July 3 we have the following observations 
about the DCA program as well as the financing effort in cooperation with the Office de Niger. 
 
DCA Program 
 

 Although development has been slow at the two participating banks --- BOA and BICIM, 
BOA has 4 active applications totaling 507 million FCFA or about $770,000 in loan principal, 
and BICIM has approved one loan for disbursement of 131 million or about $200,000. Of the 
applications at BOA, 3 are at fairly early stage and the 4th file, representing about $420,000, 
has received preliminary approval subject to the requirement that the promoters increase 
their capital contribution (which has not been done). At a 50% guarantee percentage we 
therefore anticipate total usage of guarantee authority to be about $100,000 after the first 
year of the program with additional business in the pipeline. Neither bank appears to have 
aggressively marketed this financing instrument. For example, BOA branch managers did 
seem fully aware of it.  

 Some re-allocation or increase in guarantee authority would be advisable to include the 
BNDA in the program, as it is the principal institution in the financing of agribusiness and 
has inaugurated a new strategy that emphasizes the financing of investment projects in sub-
sectors of interest to CAE and USAID --- like livestock, cereals, and fruits and vegetables. 
We have reviewed DCA regulations and believe that BNDA can be exceptionally classified 
as a “non-sovereign” entity eligible for support, based upon our reading. It should also be 
noted that BNDA has a record of success and that it has become substantially independent 
of the Government of Mali, whose percentage ownership is now a minority, less than that of 
French and German donor agencies which are also shareholders. We believe that the bank 
is observant of sound credit policies and private management practices. BNDA has also 
expressed interest in being included in the program. 
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Office de Niger Deposit Guarantee Program 
 

 Although a recent report by Abt Associates noted that the loan guarantee fund “appears a 
useful mechanism to alleviate credit constraint at the Office de Niger,” we found based upon 
subsequent data that initial loans made by FCRMD, secured by the fund, had a default rate 
of 35% of amounts outstanding (or 50% of numbers borrowers) in repayment status as of 
June 30, 2002. As the amounts past due were for interest only, it is unclear why the defaults 
have occurred. In view of this data, we recommend that USAID take the following steps: 

o Suspend disbursements under this and similar programs until the situation is 
clarified; 

o Retain an independent consultant to conduct an audit of FCRMD’s loan portfolio to 
check credit quality, loan accounting, and use of loan proceeds;  

o Consider making adjustments to the program depending upon findings. Among the 
range of options to be considered should be refinancing to extend maturities and 
termination of the program; 

o If the program is continued, suggestions and ideas for adjustments are as follows: 

 Review and reduce the deposit guarantee percentage, which is now at a level 
of 80%. Since the participating bank also requires a 10% deposit from the 
borrower and interest of 9% or more is due for a grace period, this means 
effective coverage of 95 – 98% of principal for a participating bank. The result 
that there is insufficient incentive to ensure that timely collection efforts are 
undertaken to protect against loss in the event of non-payment. With such 
lack of discipline in collection procedures by the banks, we believe that the 
effect will be adverse on financial discipline required in the rice sector and in 
turn the attraction of private loan capital for rice farming in the future.  

 If the banks are lacking in long-term funding sources, deal with this as a 
separate issue. For example, it would be possible to place a deposit with a 
participating bank at 80% of the loans to be granted but to allow that a lesser 
percentage be subject to right of offset in the event of non-payment (the 
“guarantee”).  

 Consider providing right of offset for longer loan maturities only and require 
the bank to take 100% of the risk for the shorter maturities.  

 Depending upon the economics of rice production, allow for actual repayment 
of the final maturities out of the deposit guarantee (loan forgiveness for 
borrowers), provided that the earlier maturities are properly serviced, thereby 
providing a land acquisition cost subsidy, yet one that must be “earned” in 
good faith by the borrower.  

 Review interest rates of 9% and adjust to market rates. Similarly, remunerate 
deposit balances at market rates comparable to time deposits placed at 
similar maturities at the commercial banks. 

 In order to be eligible for any extension of maturities, require that borrowers 
bring their loans current. 
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 Require more frequent, i.e., quarterly, payment of interest and principal rather 
than annual payments as now. Servicing of land development loans would 
best not be tied to the cyclicality of rice production, as the type of credit is not 
a seasonal credit but involves finance for underlying property. This will also 
allow for earlier identification of problem loans. However, discipline by 
borrowers will be necessary to ensure that funds are available and not spent 
when received. 

 Request inclusion of loans funded by the deposit guarantee program in the 
pilot project for “titres fonciers” or land titles to be conducted by the Office de 
Niger at the behest of the World Bank.  Otherwise, mixed signals may be sent 
to Office de Niger. For example, BNDA is an advocate for the land titles 
generally but not in the case of the deposit guarantee program, because of 
the guarantee coverage provided under USAID’s sponsorship. 
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Exhibit 3: Contact List 

Financial Institutions 
 
Name of Individual Affliliation  Telephone 

Moussa A DIALLO Directeur du crédit et du réseau Banque Nationale de 
Développement Agricole BNDA - Bamako 229-64-64 

Kassim A KABASSY Directeur Général Ecobank - Bamako 223-23-00 

Aissata KONE SIDIBE Chargé de clientèle Ecobank Bamako  

Mamadou KEITA Exploitant Bank of Africa  ( BOA ) Bamako 221-42-94 

Abdoulaye DIA Fondé de pouvoir  principal B O A Bamako 221-42-94 

Houna DICKO Directeur du Crédit Banque pour l’industrie et le 
Commerce BICIM 223-33-68 

Ousmane THIAM Chargé de mission Banque de Développement du Mali 222-20-83 

Souahibou DIABY  Chef  Service Crédit Banque Centrale des Etats de 
l’Afrique de l’Ouest BCEAO 222-37-57 

Oumou SIDIBE Directrice Générale Réseau Caisses d’épargne 
Niésigi-so Bamako 223-31-95 

Bakary SACKO Chef d’agence Caisse associative des commerçants et 
entrepreneurs (CAECE) Sikasso 2621-765 

Mahamoud SACKO Comptable Caisse associative des commerçants et 
entrepreneurs (CAECE) Sikasso 2621-765 

Cheick Tidiane TRAORE Chef d’agence BOA Sikasso 2620-198 

Oumar SIDIBE  Chef d’agence BNDA Sikasso 2620-321 

Lassine COULIBALY  Chef d’agence BNDA Ségou 2320- 319 

Bakari SACKO Chef d’agence BNDA Niono 235-20-33 

Modibo SIDIBE Directeur Général Société de Gestion et 
d’intermédiation Financière SGI Bamako 223-41-19 

Sidiki DIALLO Responsable clientèle SGI 229-41-19 

Alhadji Djougal BOCOUM Directeur Général Fonds de garantie hypothécaire du 
Mali Bamako 229-23-80 

Ammadou Djéri BOCOUM Responsable bourse des valeurs mobilières Bamako 223-23-54 

Cheick Fantamady TRAORE Contrôleur Général Crédit Initiative S.A Bamako 221-06-84 

Bakary SINGARE  Directeur Général Equip bail Bamako 221-37-77 

Marie Ivone SIDIBE Directrice Générale Assurances  COLINA-Bamako 222-57-75 
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Businesses and Consultants 
 
Name of Individual Affliliation Telephone 

Ousmane SOW PDG CIC S.A Sikasso 2620-380 

Bréhima DIARRA Directeur  bureau d’études BSIC SEGOU 672-40-43 

Sayon SAMAKE Promoteur Fabrique d’aliment  Ségou 2320-352 

Soumaila COULIBALY Vice-Président Coopérative des produiits agricoles de 
Koutiala  264-01-17 

Ousmane Babalaye DAOU Administrateur de Société SMDD Bamako 221-88-49 

Abdel Kader BARRY Directeur tierce detention Auxigages Bamako 221-36-30 

Mah DIARRA  Promotrice Unité de décorticage de riz Niono  

 
Other Support Structures 
 

Name of Individual Affliliation Telephone 

Issoufou KEITA PDG  Office du Niger 2320-292 

DIARRA Faferé Directeur des Aménagements et du Développement 
rural Office du Niger Ségou 2320-292 

BORE Fatim Responsable genre et Développement Office du Niger 
Ségou 2320-292 

Yaya DIARRA Responsable cellule Agro-Business 2320-292 

Hamidou BAGAYOKO Chef service organisation paysanne Projet d’Appui à la 
commercialisation des céréales au Mali PACCEM  2321-117 

Michel DEVAILLON Responsable secteur Agricole Agence Française de 
Développement AFD 221-49-76 

Paul DEMBELE 
Responsable Développement technique et qualité 
Agence Pour la promotion des filières agricoles 
APROFA 

223-83-56 
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Name of Individual Affliliation Telephone 

Abdoulaye Karim SANGARE Coordonnateur cellule de gestion du projet de 
développement du secteur financier Banque Mondiale 229-24-77 

Aguidiou DAMA  Responsable Développement rural Banque mondiale 222-22-83 

Maitre Ahmadou TOURE Notaire 222-62-49 

Sekou Oumar TALL Président Assemblée Permanente des chambres 
d’agriculture du Mali  222-87-25 

 
Regional Donors and Support Structures 
 
Name of Individual Affliliation Telephone 

Mme BARRY Aoua SYLLA Conseiller en investissements African Developement 
Project Facility APDF- Abidjan 

(225) 20-21-
96-97 

Amah Edoh D’ALMEIDA  Représentant Banque Ouest Africaine de 
Développement  BOAD au Mali 223-78-57 

 


